
 

 

CITY OF LINCOLN 
AD HOC WATER RATE COMMITTEE 

MEETING #3 – CIP and FINANCIAL PLAN COMPLETION 
MEETING AGENDA 

Monday, March 20, 2017, 3:00 PM 
City Hall – First Floor Meeting Room 

 
I. Introductions 
 
II. Review of Reserve Account Assumptions 

a)  Rate Stabilization Reserve 
b)  Emergency Reserve – consider part of existing Capital Reserve 
c)  Increase Operating Reserve to 6 mos. O&M 

 
III. Capital Improvement Plan 

a)  Low, medium and high CIP scenarios – to be presented and explained  
 by City staff 

b)  AMI discussion – What is it and what are the pros and cons? 
c)  Financial Plan model revenue output 

 
IV. Review of Pricing Objectives Exercise 

a)  Review results 
b)  Indicated rate structure based on feedback 

 
V. Next Committee Meeting – April 3, 2017 
 a)    Cost of Service Analysis 
 b)    Proposed rate structures 
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City of Lincoln
Water Rate Study

Ad Hoc Water Rate Committee

Meeting #3 – March 20, 2017
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TODAY’S AGENDA

1. Introductions
2. Review of Reserve Account Recommendations
3. Today’s Focus – Capital Improvement Plan
4. Review of Pricing Objectives “Homework”
5. Next Meeting – Date and Topics
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CITY OF LINCOLN INTRODUCTIONS

− City of Lincoln
» New Committee Member – Paul Jansen

» Guest Presenter – Ray Leftwich, City Engineer
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SCHEDULE

Task
# Task Descriptions Due on or before:

1.2 Project Management and
Initiation/Kick-off February 3

City Provides Data per Data Request

2 Financial Plan Model Development End of February

3 Financial Plan Workshop Week of March 6, March 20

4 Cost of Service Analysis Beginning of March

5.1 Calculate Water Rates Mid March

5.2 Perform Customer Impact Analysis Mid March

6 Rate Workshop Beginning of April
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SCHEDULE CONT’D
Task

# Task Descriptions Due on or before:

7.1 Draft Report 4/14

7.2 Finalized Report 4/28

7.3 Rate Study Presentation 5/9

8 Proposition 218 Public Hearing 7/25

9 Proposition 218 Assistance (Optional
Task)
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STEPS IN CONDUCTING A RATE STUDY

Rate Setting Framework
• Financial goals and policies
• Pricing objectives

Financial Plan
• Evaluation of CIP and

financing options
• Cash flow analysis for

financial sufficiency

Cost of Service
& Rate Design
• Cost allocations
• Rate design

̶ Rate calculations
̶ Customer impact

analyses

• Report
• Prop 218 Notice
• Public Hearing
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Financial Plan
Policies & Assumptions
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FINANCIAL PLAN

Revenue Adjustment Schedule
Multi-yr Financial Plan

EXPENSES
O&M
CIP

Debt
Reserve Funding

REVENUE
Operating

Non-Operating
FINANCIAL
POLICIES

Reserve Levels
Coverage Ratios
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FINANCIAL PLAN COST ESCALATION
ASSUMPTIONS

Key Inputs FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022

Cost Escalation Factors
General 3.0% 3.0% 3.0% 3.0% 3.0% 3.0%

Salary 5.0% 5.0% 5.0% 5.0% 5.0% 5.0%
Part Time Salaries 3.0% 3.0% 3.0% 3.0% 3.0% 3.0%

PERS Unfunded 0.0% 15.0% 20.0% 25.0% 30.0% 35.0%
Benefits 8.0% 8.0% 8.0% 8.0% 8.0% 8.0%

SUI 1.0% 1.0% 1.0% 1.0% 1.0% 1.0%
FICA 5.0% 5.0% 5.0% 5.0% 5.0% 5.0%

Chemicals, Fuel, Oil, Supplies 4.0% 4.0% 4.0% 4.0% 4.0% 4.0%
Utilities 18.0% 18.0% 18.0% 18.0% 18.0% 18.0%

Construction 3.0% 3.0% 3.0% 3.0% 3.0% 3.0%
Communications 5.0% 5.0% 5.0% 5.0% 5.0% 5.0%

Insurance 5.0% 5.0% 5.0% 5.0% 5.0% 5.0%
Water Supply Cost Increases 5.0% 5.0% 5.0% 5.0% 5.0% 5.0%

Engineering 10.0% 10.0% 10.0% 10.0% 10.0% 10.0%
No Escalation 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
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KEY FINANCIAL PLAN
ASSUMPTIONS

• Utilities costs – model assumes 18% annual increase

• Water costs – model assumes 5% annual increases

• Unfunded Accrued Liability (UAL) PERS payments – model
assumes increases of 15/20/25/30/35% (FY 2018-FY
2021)

VERIFY COMMITTEE COMMENTS: Assumptions are ok giving
what is known.  Budget impact is relatively minimal for
utilities and UAL PERs.
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FINANCIAL PLAN ASSUMPTIONS –
Cost Escalator FY 2017 PCT FY 2018 PCT $ Change

Budgeted
Amount Total O&M

Projected
Expense Total O&M

FY 2017 to FY
2018

General $458,840 4.2% $280,674 2% -$178,166

Salary $1,255,656 11.4% $1,318,439 12% $62,783

Part Time Salaries $34,551 0.3% $35,588 0% $1,037

PERS Unfunded $81,502 0.7% $93,727 1% $12,225

Benefits $221,931 2.0% $239,685 2% $17,754

SUI $177,217 1.6% $178,989 2% $1,772

FICA $56,935 0.5% $59,782 1% $2,847

Chemicals, Fuel, Oil, Supplies $156,215 1.4% $162,464 1% $6,249

Utilities $147,650 1.3% $180,986 2% $33,336

Construction $0 0.0% $0 0% $0

Communications $5,248 0.0% $5,510 0% $262

Insurance $28,909 0.3% $30,354 0% $1,445

Water Supply Cost Increases $7,250,000 66.0% $7,907,831 70% $657,831

Engineering $719,307 6.6% $791,238 7% $71,931

No Escalation $384,849 3.5% $25,000 0% -$359,849
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IMPORTANCE OF FINANCIAL POLICIES

• To maintain financial solvency
» Provide funds for coping with fiscal emergencies

(e.g., revenue short-falls, asset failure,
emergencies, etc.)

• To provide guidelines for sound financial
management with an overall long-range perspective

• To enhance financial management transparency
• Enhance credit ratings if debt is considered.
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TYPICAL RESERVE POLICIES

Reserves Target Levels Bases

Operating Reserve ≥ 90 days (25% of O&M) Monthly billing

Capital Reserve 1 Year of Average CIP
Expenditure Industry Norm

Rate Stabilization Fund 10 - 20% of Volumetric
Revenue Revenue sensitivity analysis

Emergency Critical Asset Repair Critical Asset Study
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SUGGESTED LINCOLN RESERVE POLICIES

Reserves Target Levels Bases

 Operating Reserve ≈ 180 days (50% of
O&M) Monthly billing

 Capital Reserve 1 Year of Average CIP
Expenditure Industry Norm

 Rate Stabilization
Fund

10 - 20% of Volumetric
Revenue

Revenue sensitivity
analysis

 Emergency Critical Asset Repair Critical Asset Study
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EXPANDED CIP
DISCUSSION
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CAPITAL IMPROVEMENT PLAN

• 3 MG Tank – Maintenance and repairs - FYs 2017-2018
• 5 MG Storage Tank - $5.5 M – FYs 2020-2021 - New
• Systematic annual pipeline upgrade/replacement - New

− Low
− Medium
− High
− Future (past 20 years, not included in Model)

• AMI Meter Program - $7.2 M – FYs 2019-2021 – New
− Now or later?
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Water Main Replacement - Overview
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WATER MAIN REPLACEMENT TIMELINE
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WATER MAIN REPLACEMENT
6 YEAR PROJECT TIMELINE
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Low Project Delivery

NO. OF YEARS FISCAL YEAR LENGTH OF PIPE (MILES) COST/YEAR
1 17/18 1.4 2,600,000$
2 18/19 1.4 2,600,000$
3 19/20 1.4 2,600,000$
4 20/21 1.4 2,600,000$
5 21/22 1.4 2,600,000$
6 22/23 1.4 2,600,000$
7 23/24 1.4 2,600,000$
8 24/25 1.4 2,600,000$
9 25/26 1.4 2,600,000$
10 26/27 1.4 2,600,000$
11 27/28 1.4 2,600,000$
12 28/29 1.4 2,600,000$
13 29/30 1.4 2,600,000$
14 30/31 1.4 2,600,000$
15 31/32 1.4 2,600,000$
16 32/33 1.4 2,600,000$

TOTAL 23.0 41,600,000.00$

 (REPLACE OVERDUE WATERLINES AT CURRENT SPENDING LEVEL)

WATER PROJECTS TIMELINE
CITY OF LINCOLN

LOW PROJECT DELIVERY
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MEDIUM PROJECT DELIVERY

NO. OF YEARS FISCAL YEAR LENGTH OF PIPE (MILES) COST/YEAR
1 17/18 1.9 3,450,000$
2 18/19* 1.9 3,700,000$
3 19/20* 1.9 3,700,000$
4 20/21* 1.9 8,450,000$
5 21/22 1.9 3,450,000$
6 22/23 1.9 3,450,000$
7 23/24 1.9 3,450,000$
8 24/25 1.9 3,450,000$
9 25/26 1.9 3,450,000$

10 26/27 1.9 3,450,000$
TOTAL 18.9 40,000,000$

(REPLACE OVERDUE WATERLINES WITHIN 10 YEARS)

WATER PROJECTS TIMELINE
CITY OF LINCOLN

MEDIUM PROJECT DELIVERY

* Cost/Year includes construction of 5 MG Storage Tank near Boulder Court
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MEDIUM PROJECT DELIVERY

NO. OF YEARS FISCAL YEAR LENGTH OF PIPE (MILES) COST/YEAR
1 17/18 3.6 6,625,000$
2 18/19* 3.6 6,875,000$
3 19/20* 3.6 6,875,000$
4 20/21* 3.6 11,625,000$
5 21/22 3.6 6,625,000$

TOTAL 18.2 38,625,000$

WATER PROJECTS TIMELINE
CITY OF LINCOLN

HIGH PROJECT DELIVERY
(REPLACE OVERDUE WATERLINES WITHIN 5 YEARS)

* Cost/Year includes construction of 5 MG Storage Tank near Boulder Court
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LOW, MEDIUM, HIGH
CAPITAL IMPROVEMENT PLANS

CIP FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
Key Inputs

Construction 3% 3% 3% 3% 3% 3% 3%
Cumulative Construction Inflation 103% 106% 109% 113% 116% 119% 123%
Selected Option: Medium Project Delivery
Projected Costs FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

Low Project Delivery
3 MG Tank Maintenance and Repairs $15,450 $371,315 $0 $0 $0 $0 $0
5 MG Storage Tank $0 $0 $0 $562,754 $5,796,370 $0 $0
Waterline Upgrade CIP $2,645,916 $2,758,340 $2,841,090 $2,926,323 $3,014,113 $3,104,536 $3,197,672
AMI Meter Program 0% Rate Funding $0 $0 $0 $0 $0 $0 $0

Total $2,661,366 $3,129,655 $2,841,090 $3,489,077 $8,810,483 $3,104,536 $3,197,672

Medium Project Delivery
3 MG Tank Maintenance and Repairs $15,450 $371,315 $0 $0 $0 $0 $0
Waterline Upgrade CIP includes 5MG tank$2,645,916 $3,660,105 $4,043,090 $4,164,383 $9,795,866 $4,119,480 $4,243,065
AMI Meter Program $0 $0 $0 $0 $0 $0 $0

Total $2,661,366 $4,031,420 $4,043,090 $4,164,383 $9,795,866 $4,119,480 $4,243,065

High Project Delivery
3 MG Tank Maintenance and Repairs $15,450 $371,315 $0 $0 $0 $0 $0
Waterline Upgrade CIP includes tank $2,645,916 $7,028,463 $7,512,498 $7,737,873 $13,476,561 $7,910,596 $2,195,325
AMI Meter Program $0 $0 $0 $0 $0 $0 $0

Total $2,741,206 $7,850,424 $8,209,110 $8,709,044 $15,623,028 $9,445,666 $2,699,973
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SAMPLE: REVENUE ADJUSTMENTS
LOW PROJECT DELIVERY

Dashboard FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

Control Panel

Revenue Adjustment 8.0% 4.0% 4.0% 4.0% 4.0% 4.0%

Effective Month Jul Jul Jul Jul Jul Jul Jul

Demand Factor 106.0% 104.0% 103.0% 100.0% 100.0% 100.0% 100.0%

Net Operating Revenue $3,852,744 $4,969,745 $4,999,913 $5,039,285 $5,028,035 $4,953,162 $4,754,917

Supply Mix

Groundwater 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0%

PCWA 90.0% 90.0% 90.0% 90.0% 90.0% 90.0% 90.0%

Transfer to Fund 711 $0 $750,000 $1,250,000 $1,000,000

Debt Issuance Amount

Years Displayed 7

CIP Option
Low Project

Delivery

Financial Policy

Operating Reserve 50.0%of O&M

Capital Reserve 100.0%of one-yr. avg. CIP

Rate Stabilization Fund

Emergency

Required Debt Coverage 125.0%
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SAMPLE: CIP ANNUAL EXPENDITURES
LOW PROJECT DELIVERY
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SAMPLE: REVENUE ADJUSTMENTS
LOW PROJECT DELIVERY
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SAMPLE: OPERATING FUND BALANCES
LOW PROJECT DELIVERY
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SAMPLE FUND 711 ENDING BALANCES
LOW PROJECT DELIVERY
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SAMPLE: FINANCIAL PLAN RESULTS LOW
PROJECT DELIVERY
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SAMPLE: REVENUE ADJUSTMENTS
MEDIUM PROJECT DELIVERY

Dashboard FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
Control Panel

Revenue Adjustment 12.0% 6.0% 6.0% 4.0% 4.0% 4.0%
Effective Month Jul Jul Jul Jul Jul Jul Jul
Demand Factor 106.0% 104.0% 103.0% 100.0% 100.0% 100.0% 100.0%
Net Operating Revenue $3,852,744 $5,563,268 $5,912,672 $6,272,282 $6,277,225 $6,218,704 $6,020,459
Supply Mix
Groundwater 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0%
PCWA 90.0% 90.0% 90.0% 90.0% 90.0% 90.0% 90.0%
Transfer to Fund 711 $0 $1,000,000 $1,500,000 $1,250,000
Debt Issuance Amount
Years Displayed 7
CIP Option Medium Project Delivery

Financial Policy

Operating Reserve 50.0% of O&M
Capital Reserve 100.0% of one-yr. avg. CIP
Rate Stabilization Fund
Emergency
Required Debt Coverage 125.0%
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SAMPLE: CIP ANNUAL EXPENDITURES
MEDIUM PROJECT DELIVERY
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SAMPLE: REVENUE ADJUSTMENTS
MEDIUM PROJECT DELIVERY
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SAMPLE: OPERATING FUND BALANCES
MEDIUM PROJECT DELIVERY
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SAMPLE FUND 711 ENDING BALANCES
MEDIUM PROJECT DELIVERY
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SAMPLE: FINANCIAL PLAN RESULTS LOW
PROJECT DELIVERY
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SAMPLE: REVENUE ADJUSTMENTS
HIGH PROJECT DELIVERY

Dashboard FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
Control Panel

Revenue Adjustment 25.0% 15.0% 12.0% 10.0% 8.0% 0.0%
Effective Month Jul Jul Jul Jul Jul Jul Jul
Demand Factor 106.0% 104.0% 103.0% 100.0% 100.0% 100.0% 100.0%
Net Operating Revenue $3,852,744 $7,492,216 $9,259,455 $10,587,772 $11,586,282 $12,230,028 $11,399,013
Supply Mix
Groundwater 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0%
PCWA 90.0% 90.0% 90.0% 90.0% 90.0% 90.0% 90.0%
Transfer to Fund 711 $0 $6,000,000
Debt Issuance Amount
Years Displayed 7
CIP Option High Project Delivery

Financial Policy

Operating Reserve 50.0% of O&M
Capital Reserve 100.0% of one-yr. avg. CIP
Rate Stabilization Fund
Emergency
Required Debt Coverage 125.0%
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SAMPLE: CIP ANNUAL EXPENDITURES
HIGH PROJECT DELIVERY
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SAMPLE: REVENUE ADJUSTMENTS
HIGH PROJECT DELIVERY
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SAMPLE: OPERATING FUND BALANCES
LOW PROJECT DELIVERY



40

SAMPLE FUND 711 ENDING BALANCES
HIGH PROJECT DELIVERY
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SAMPLE: FINANCIAL PLAN RESULTS LOW
PROJECT DELIVERY
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SAMPLE: REVENUE ADJUSTMENTS
LOW PROJECT DELIVERY – NO AMI

Dashboard FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
Control Panel

Revenue Adjustment 3.0% 3.0% 3.0% 3.0% 3.0% 3.0%
Effective Month Jul Jul Jul Jul Jul Jul Jul
Demand Factor 106.0% 104.0% 103.0% 100.0% 100.0% 100.0% 100.0%
Net Operating Revenue $3,852,744 $4,227,842 $4,087,154 $3,960,412 $3,778,844 $3,529,427 $3,172,990
Supply Mix
Groundwater 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0%
PCWA 90.0% 90.0% 90.0% 90.0% 90.0% 90.0% 90.0%
Transfer to Fund 711 $1,000,000
Debt Issuance Amount
Years Displayed 7
CIP Option Low Project Delivery
Fund AMI? FALSE
Rate Funding of 5 MG Tank 0.0%

Financial Policy

Operating Reserve 50.0% of O&M
Capital Reserve 100.0% of one-yr. avg. CIP
Rate Stabilization Fund
Emergency
Required Debt Coverage 125.0%
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SAMPLE: REVENUE ADJUSTMENTS
LOW PROJECT DELIVERY – NO AMI
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SAMPLE: CIP ANNUAL EXPENDITURES
LOW PROJECT DELIVERY – NO AMI
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SAMPLE: OPERATING FUND BALANCES
LOW PROJECT DELIVERY – NO AMI
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SAMPLE FUND 711 ENDING BALANCES
LOW PROJECT DELIVERY – NO AMI



47

SAMPLE: FINANCIAL PLAN RESULTS LOW
PROJECT DELIVERY – NO AMI
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SAMPLE: REVENUE ADJUSTMENTS
MEDIUM PROJECT DELIVERY – NO AMI

Dashboard FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
Control Panel

Revenue Adjustment 8.0% 4.0% 4.0% 4.0% 4.0% 4.0%
Effective Month Jul Jul Jul Jul Jul Jul Jul
Demand Factor 106.0% 104.0% 103.0% 100.0% 100.0% 100.0% 100.0%
Net Operating Revenue $3,852,744 $4,969,745 $4,999,913 $5,039,285 $5,028,035 $4,953,162 $4,754,917
Supply Mix
Groundwater 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0%
PCWA 90.0% 90.0% 90.0% 90.0% 90.0% 90.0% 90.0%
Transfer to Fund 711 $2,000,000
Debt Issuance Amount
Years Displayed 7
CIP Option Medium Project Delivery
Fund AMI? FALSE
Rate Funding of 5 MG Tank 0.0%

Financial Policy

Operating Reserve 50.0% of O&M
Capital Reserve 100.0% of one-yr. avg. CIP
Rate Stabilization Fund
Emergency
Required Debt Coverage 125.0%
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SAMPLE: REVENUE ADJUSTMENTS
MEDIUM PROJECT DELIVERY – NO AMI
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SAMPLE: CIP ANNUAL EXPENDITURES
MEDIUM PROJECT DELIVERY – NO AMI
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SAMPLE: OPERATING FUND BALANCES
MEDIUM PROJECT DELIVERY – NO AMI
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SAMPLE FUND 711 ENDING BALANCES
MEDIUM PROJECT DELIVERY – NO AMI
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SAMPLE: FINANCIAL PLAN RESULTS
MEDIUM PROJECT DELIVERY – NO AMI
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PRICING OBJECTIVES DISCUSSION &
WATER RATE STRUCTURE EVOLUTION
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BALANCING COMPETING PRICING
OBJECTIVES

Equity & Fairness

Conservation

Affordability

Administrative Ease &
Customer

Understanding

Administrative Ease &
Customer

Understanding

Financial StabilityFinancial Stability

Revenue Stability

Selected Rate structure will be based on the criteria most important to the District
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OBJECTIVES DEFINED

Administrative Ease & Customer Understanding Simple, easy
to understand, easy to bill and to explain to customers.
Affordability Cost to the customer.  If low cost is a main concern, please

rank this highly (e.g. 1 or 2).
Conservation The need to reduce water in light of drought or other low

water supply concerns.
Equity and Fairness Concern over fairly allocating system costs.  Can

also include concern about low income customers.
Financial Stability Assuring financial viability, implementing “best

business” practices, desire to obtain or maintain debt at reasonable cost.
Revenue Stability Emphasizes a dependable cash flow to fund system
operations.



57

RESULTS FROM COMMITTEE
PRICING OBJECTIVES EXERCISE

City of Lincoln  Water Rate Study Committee - Pricing Objectives Homework Assignment Ranking Results

Pricing Objective #1 #2 #3 #4 #5 #6 #7 #8 #9 Average
Most

1's
Most

6's Range**

Administrative Ease &
Understanding 5 5 5 4 5 1 6 6 4 4.6 1-6

Affordability 2 1 1 3 4 3 3 1 1 2.1 4 1-4

Conservation 6 6 6 6 6 5 4 4 6 5.4 6 4-6

Equity & Fairness 4 3 2 5 3 4 5 3 5 3.8 2-5

Financial Stability 1 2 3 1 1 2 1 2 2 1.7 4 1-3

Revenue Stability 3 4 4 2 2 6 2 5 3 3.4 2-6
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ALTERNATIVE WATER
RATE STRUCTURES

Pricing Objectives Uniform Tiered

Revenue Stability

Simple to Understand, Administer
and Update

Promotes Conservation/Efficiency

Affordable for Essential Use

Equity / Fairness

Financial Stability

Must be cognizant of current rate structure and how changes may impact customers
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City of Lincoln - 2017 Ad Hoc Water Rate Committee 
 “Homework Assignment” on Reserve Levels and CIP Preferences 

 

 
Based on the presentation and group discussion at the last Water Rate Committee 
Meeting (March 20th) and any thought you have given to the matter since the 
meeting, please register your opinion about the preferred level of Operating and 
Capital Reserves and about the preferred level of Capital Improvement Plan (CIP) 
spending.  Several of you spoke at the time and your comments were noted.  
However, we want to make sure we hear from everyone on the Committee.  Your 
responses and any additional comments you provide will be considered and 
discussed with City Staff.   Thank you for participating.   
 
Suggested Level of Operating Reserves 
  
Operating Reserve Fund levels are shown as a percentage of annual Operations 
and Maintenance (O&M) budget amounts.  Please choose one.  
 
25%   ____  33%   ____     50%   ____  Other _____ 
 
Suggested Level of Capital Reserves 
 
RFC has been assuming a Capital Reserve of one-year of average CIP.  This is a 
typical practice designed to cover costs of potential projects underway, but it will 
fluctuate depending on the Cap.  Alternatively, a consistent “flat” dollar amount 
could be chosen.  
 
Average annual CIP budget ______    Flat amount ____  
 
If flat, what amount?  _____________ 
  
 
 
 

http://www.raftelis.com/
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Capital Improvement Plan Options 
 
Capital improvement CIP options include repair and replacement of pipes as well 
as several other proposed projects, specifically an Advanced Metering 
Infrastructure Project (AMI) estimated at $7.3 M and construction of a new 5 -
million gallon (5 MG) storage tank (estimated cost $5.5 million.)  Pipeline repair 
and replacement schedules based on a low, medium, or high paced schedule of 
repair were presented at the meeting and are also described in the Power Point 
handout.  The medium and high paced schedules prepared by the City Engineer 
included the costs of the 5 MG tank, but the 5 MG tank could also be funded 
using the existing Capital Reserve Balance.  
 
AMI Project 
 
Yes ____  No ______ Maybe later _____ Possibly with debt financing ______  
 
5 MG Tank 
 
Yes ____  Ok, but only if using existing Capital Reserve to fund it ______ 
 
No ______ Maybe later _____ Possibly with debt financing ______ 
 
 
Repair and Replacement Schedule  
 
Please mark your preferred schedule for pipeline repair and replacement CIP 
budget assumptions. 
 
Low (approx. $2.6 million per year; overdue repairs w/in 16 yrs.)  ______ 
 
Medium (approx. $3.6 million per year; overdue repairs w/in 10 yrs.)  ______ 
 
High (approx. $7.0 million per year; overdue repairs w/in 5 yrs.) ______ 

http://www.raftelis.com/
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